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CCR No. 96-0741B Logged Date 9 / 1 3 / 9 6 Rev. B Request Type CCR

Priority Routine X Urgent Emergency Affected Release A/B/C Change Class I

Title (description)  Revise I&T CDRL Deliveries and DIDs

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

423-41-03
NAS5-60000
Attachment D

RTM Change Start New Baseline

Problem
Revision B is submitted to include Section 6 (Contract Data Requirements List (CDR) that was omitted in the “A” version.
The contract CDRL deliveries and DID descriptions are not consistent with the ECS Integration and Test (I&T) Program.
The inconsistencies include

-  Separate CDRLs, DIDs and delivery dates for System and Segment I&T documents whereas ECS integrates these

-  Delivery dates that are not optimal to produce effective documentation (i.e., too early/late, number of deliveries)

-  DIDs did not adequately reflect desired content (e.g., resulted in a 1600 page I&T Report for Ir1 which was not desired)

Proposed Solution
The attached changes to the CDRL Deliveries and DIDs have been coordinated with ESDIS and the
ECS I&T Organizations.  These changes represent a more logical set of I&T documentation.  These
changes will not be retroactive but will constitute a new baseline for CDRLs that have not been
formally delivered or approved.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS X M&O

QA Rel. A X Rel. B X Rel. IR1 MRS SMO Subconts

A.1 Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other Changes CDRL delivery dates but not period
of performance

Additional LOC Man-Months

Materials

Originator Douglas O’Neill
Signature Date

Office Release B Office Manager
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson
Signature Date
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